&ftrans

SAS Superstructure
Location: 04-SF-80-13.2/13.9

Client Name: CalTrans

Daily Diary Report by Bid Iltem

Run date 22-Nov-14
Time 4:05PM

Contract No.:
Diary #: 009

04-0120F4

Const Calendar Day: 151 Date: 06-Feb-2010

Saturday

04-0120F4
04-SF-80-13.2/13.9

Inspector Name: He, Philip Title: Transportation Engineer Self-Anchored
Inspection Type: Suspension Bridge
Shift Hours:  07:00am  04:00 pm Break: Over Time:  08:00
Federal ID:
Location:
Reviewer: Liu, Tai-Lin Approved Date: 17-Feb-10 Status: Approved

Weather

Temperature 7 AM 12 PM
Precipitation

Working Day If no, explain:

4PM

Condition

Very windy day, shower on and off.

put in the form.

Disconnect the pusher frame from the cradle frame of L1E started from 8am.

There are about 12 iron workers, 1 superintendent and 4 ABF engineers working on site.

Diary: Dispute
General Comments

Adjusting the lateral position of OBG L1E, disengage the pusher frame and the cradle of L1E =
04-0120F4 Bid ltem: 056 E-L01-OBG.056 E Line Lift 01 OBG Erect structural steel

AMERICAN BRIDGE/FLUOR, A JV

Di ary: Dispute
General Comments 056 E-LO1-OBG.056 —~

About 8:35am, contractor start to jack up the cradle and to remove the shims from the Pedestal in order to
lower the OBG lift L1E to adjust the elevation.

From about 12:45pm, the contractor started to adjust the lateral position of the box girder. 6 laters on
each side of the box and 4 engineers are working on the pumps of the jacking system both sides at the
same time. Finished adjusting on 2:45pm. All the highest presure from the jacks has been recorded and

Seismic stops for all 4 locations for L1E have been installed and shims have been put in. The forms of it
have been signed by both ABF engineer John and CT staff Masoud Modanlou.
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Job Name: 04-0120F4 Inspector Name He, Philip Diary #: 009  Date: 06-Feb-2010  Saturday

Adjusting the shims in the pedestal Disconnect push frame to the L1E cradle frame

Install seismic stop Disconnect push frame to the L1E cradle frame

Pretension the bolts at seismic shear plate Install seismic stop
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Job Name: 04-0120F4 Inspector Name He, Philip Diary #: 009  Date: 06-Feb-2010  Saturday

Presure gauge reading Presure gauge reading
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